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This meeting is a continuation of traditional status update with the
SITs lead and stakeholders.

This meeting is NOT about CPP (Community Participation Program)
call and proposal. Please direct your CPP questions to NASA HQ.
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A CGlre-cap

A Recent milestones/sig events
I Successful Instrument CDR 4/2021 and Mission CDR 9/2021!
I Re-baseline Schedule
A Approach for non-TTR modes
I Hardware
I Software
I Major Group Support Equipment (Coronagraph Verification Stimulus CVS)
Testbed plan and approach
Summary

Acronyms
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Cryogenic Thermal Subsystem (CTS)

Optical Bench Structure
Assembly (OBSA)

Warm radiator
Electronics Heat

Transport Subsystem
(EHTS)

Dimension; 1.687X1.092X1.760 (m?3)

Mass: 314Kg Current Best Estimate (CBE)
Electronics Heat Transport Subsystem (EHTS) Power: 320W Operations (CBE)
Thermal Pallet and Electronics
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A Used in control loops
A Used in setting up modes

FCM: Focus Control Mirror

FPAM: Focal Plane Mask

DM (2x): Deformable Mirror
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Major changes due to

COVID:

1.

CGl delivery date:
12/29/2023 (WAS
8/15/2023)
Accommodate Roman
new launch data ~
712026

Only one mode (HLC
TTRS) fully verified in
lI&T (FY21 PPBE Over-
guide request for testing
all three modes rejected)

Where we are:

1.

All assemblies in flight
fabrication phase.
Designs are completed!
Next major review:
Systems Integration
Review (SIR) ~ 4/2022




